ID Description C Start Finish 2001 ‘ 2002
JAN [FEB [MAR [APR[MAY [ JUN [ JUL [AUG [SEP] ocT [Nov] DEC | JAN [FEB [MAR | APR [ MAY [ JUN

LAUNCHES
LA150 |STS-102 Shuttle Mission 08MARO1A |20MARO1A -
LA160 |STS-100 Shuttle Mission 19APRO1A |01MAYO1A -
LA110 |STS-104 Shuttle Mission 12JULO1A |24JULO1A y 4
LA120 |STS-105 Shuttle Mission 10AUGO1A |22AUGO1A y 4
LA080 |QuickTOMS/Orbview-4 (VAFB) 21SEPO1A
LA210 |DOD Titan IV (VAFB) 050CTO01A
LA190 |STS-108 Shuttle Mission 05DECO01A |17DECO1A -
LA090 |TIMED/Jason (VAFB) 07DECO1A 4
LA220 |STS-109 Shuttle Mission 01MARO2A |11MARO2A y 4
LA020 |TDRS-ILRD 08MARO2A 4
LA200 |STS-110 Shuttle Mission 08APR0O2A |19APR02A
LA180 |Delta 2 - Aqua Launch (VAFB) NET 04MAYO02A 4
LA230 |DOD Titan Il NOAA-M (VAFB) 24JUNO2* &
LA130 |STS-107 Shuttle Mission 19JUL02*  |04AUGO02
LAO50 |ICESat LRD (VAFB) C 19DEC02*
LA030 |TDRS-JLRD C 010CTO03*
KEY MILESTONES
KMO043 |Aqua Online C.5 CDs to ISTs 09MARO1A L 4
KMO060 |FOR (L-90) 12DEC01A |13DECO1A
KMO70 |GS Freeze (L-60 Days) 18FEBO02A 4
KMO080 |S/C Ship (Regmt: L-45 Days = 06FEB02) 24FEBO2A L 4
KM100 |Aqua LRD (422 - NET 05/04/02) 04MAYO02A 4
EOS Networks (EMSn and ESSn)
NI440 |Voice Service betw/Aqua EOC & TRW Fac (Bldg M1) 17JANOLA | @
NI460 |GSFC B32/TRW Recheck 75Mbps SIP 01MARO1A 4
NI370 |GSFC-VAFB 500 Kbps SIP Level Service 15MARO1A 4
NIO50 |52 MBS Gilmore Creek to GSFC C&D AGS Servic Op'l 170CT01A 2
NI030 |150MBS D-ECL FO Conn Gilmore Creek to Poker Flat 170CTO01A *
NI430 |GSFC/SGS 52Mbps Spares for HSSI/ECL Boxes 01FEBO2A
NI390 |Voice Service for CERES IST between GSFC & LaRC 08AUGO1A *
NI400 |Voice Service for MODIS IST (Bldg 32) 08AUGO01A 2
NI325 |WSC DS-3 Circuit Upgrade 06NOVO01A L 4
NI470 |Replace Existing RSS-ARC T1 SIP with 2 Mbps PIP 04FEBO2A
NI120 |Second WSC Diverse DS-3 Circuit Installation 21MARO2A *
NIO80 |Launch Site COMM Complete (L-90) 31MARO02A
NI130 |IP (Closed) Data Service betw/ VAFB & GSFC 21FEBO2A 2
NI450 |Voice Service for IVVF (TBD/TBS) 20JUNO1A 2

Project Start owANes | /N \/EarlyBar
Project Finish 19APRO4 — Progress Bar
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ID Description

Flight Dynamics System (FDS)

C

Start Finish

2001 \ 2002
JAN | FEB [ MAR [ APR[ MAY [ JUN | JUL [ AUG [ SEP| OCT [NOV [ DEC [ JAN [ FEB [MAR | APR |

MAY [ JUN

FD052 |Non RT I/F Carryout File w/ Real GBAD Data Avail 21MAY01A L 4

FD061 |Sample Manuever Carryout File Avail 21MAY01A L 4

FD121 |FDS Release D2 S/W Delivery (Plan & Sched) 02MARO1A L 4

FD123 |FDS Release D3 S/W Delivery 20JUNO1A L 4

FD140 |FDS Release E S/W Delivery 23JULO1A L 4

FD143 |E.1 Software Delivery 09AUGO01A L 4

FD150 |FDS Release F S/W Delivery 020CTO01A L 4

FD092 |H/W PRE-PCA 31JANO1A 4

FD093 |H/W PCA 11JULO1A 4

FD103 |F.1 Software Delivery 09NOVO1A L 4

FD098 |FDS Release G S/W Delivery (Internal) 14DECO1A *

FD159 |FDS Patch G.1 S/W Delivery 16JANO2A 4
FD094 |CM Assessment 24JANO2A |13FEBO2A

FD137 |Launch Products for 418 08FEBO02A L 4
FD119 |FDS Patch G.2 S/W Delivery 15FEBO02A 4
FD169 |FDS Patch G.3 S/W Delivery 27TMARO2A L 2
FD161 |FDS Patch G.4 S/W Delivery 05APRO2A |19APR0O2A y 4
EDOS

ED200 | EDOS C.4.1 AT O5FEBO1A |27MARO1A A

ED260 |EDOS Release 4.1.2 06APRO1A |01MAYO01A y __4

ED282 EDOS C.4.1.2 Ops hands-on/OREs 06APRO1A |06APRO1A X

ED270 EDOS C.4.1.2 Install 25APRO1A |30APRO1A y 4

ED280 EDOS C.4.1.2 System Testing 27APRO1A |27APRO1A X

ED290 EDOS C.4.1.2 AT 01MAYO01A |01IMAYO1A X

ED300 |Internal EDOS Terra I/F Tests 01MAYO1A |01AUGO1A A—

ED380 |C4.1.3 Installation for Checkout 04JUNO1A |09JUNO1A ~y

ED385 |EDOS C.4.1.3a 22JUNO1A L 4

ED390 |EDOS C.4.1.3 AT 25JUNO1A [29JUNO1A ~

ED310 |Ops Training 29JUNO1A *

ED320 |Ops Procedures Baseline 29JUNO1A 2

ED325 |Final EDOS ORT 30JUNO1A |08JULO1A y 4

ED225 |Terra Transition Review 06JULO1A 2

ED330 |Parallel Ops, Phase | 10JULO1A |23JULO1A y _4

ED332 |Parallel Ops, Phase 1a 24JULOIA |12AUGO1A y 4

ED355 |EDOS C.4.1.3 PCA 06AUGO1A |07SEPO1A y ___4

ED359 |EDOS C.4.1.3 FCA 06AUGO1A |26FEB02A y
ED375 |EDOS C.4.1.3b Installation 13AUGO1A |14AUGO1A X

ED388 |EDOS 4.1.3b Training 15AUGO1A L g

ED395 |EDOS 4.1.3b AT & ORT 16AUGO1A |19AUGO1A x

ED400 |Parallel Ops, Phase Ib 20AUGO1A |27AUGO1A Y 4

ED415 |Polar GSIF Training 25AUGO01A |31AUGO1A Y 4

ED410 |Parallel Ops, Phase Il 10SEPO1A |120CTO1A y ___4
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ID Description C Start Finish 2001 ‘ 2002
JAN [ FEB [ MAR [APRIMAY [ JUN [ JuL [AUG [ SEP[ OCT [NOV[ DEC | JAN [FEB [MAR[ APR [ MAY [ JUN
ED350 |C4 Operational for Terra 150CTO01A *
ED360 |C1 Cold Back Up 160CT01A |260CTO01A -
ED370 |C1 to C4 Upgrade 280CTO01A |20NOVO1A y 4
ED420 |Transition Readiness Review (Terra/C4) 04SEPO1A L 4
ED491 |C.4.2a Delivery 01DECO1A |06DECO1A ~y
ED499 |EDOS C.4.2a AT 08DECO01A |04JANO2A y 4
ED589 |EDOS 4.2 FCA 03APR0O2A |03APR02A ) ¢
ED537 |[EDOS C.4.3 14JUNO2* &
ED537 |EDOS C.4.3 AT 14JUL02*  |14JULO2
ERPS
ERO041 ETSF I/F 05JANOLA @
ER090 VAFB (Bldg 375) Operational 11MARO2A L 4
ER140 |Install ERPS Version 1.5 03JANO1A |04JANO1A
ER151 |ERPS Phase Ill Parallel Testing 22JANOIA |15MAY01A | AN
ER150 |Begin ERPS Phase Il Parallel Testing 22JANO1A L 4
ER130 |ERPS Full Transition Complete 15MAYO01A L 4
ER160 |ERPS TRR 06JULO1A |06JULO1A X
EPGN
EPO50 |HW & SW Integration & Testing Complete 15JUNO1A L 4
EPO070 |X-Band Data Flow w/GSIF (TBS) 24AUGO01A L 4
DATALYNX (CSOC)
DA160 |Aqua X-Band Testing 28JUNO1A |28JUNO1A X
DAO086 |GSIF Connectivity Finished 28JUNO1A 4
DA150 |Start Aqua S-Band Testing 26JULO1A L 2
DA110 |Operational Support Available for Terra - S-Band 23JANO2A 2
DA120 |Operational Support Available for Terra - X-Band 23FEBO02A L 2
KLM/SDS
KL140 |Aqua X-Band Testing 15JUNO1A |28JUNO1A -y
KLO72 |GSIF Connectivity Finished 28JUNO1A 2
KL120 |Start Aqua S-Band Testing 12JULO1A L 2
KL100 |Operational Support Available for Terra (S-Band) 16JANO2A |16JANO2A ) ¢
KL110 |Operational Support Available for Terra (X-Band) 16JANO2A |31JANO2A -y
DSMC
DM100 |GN Transition to Operations C|01INOVO1A |30JUNO2
DM200 |SN Transition to Operations 17JUNO2* &
SPACE NETWORK
SN130 |WSC Ready for 911 Tests | [16NOVO1A |15FEB02A A——
EMOS
EMO087 |EMOS Build C.4 MMS (9.1.x) (w:12/13 dB Drop) RFU 25JANO1A L 2
EMO089 |EMOS Build C.5 MMS Phase 1 (Re-Engineering) 14AMARO1A 2
EMO086 |EMOS Build C.5 (Online/Analysis)(w:2/13 dB Drop) 11APRO1A L 4
EMO091 |EMOS Build C.6 MMS Phase 2 (Re-Engineering) 01JUNO1A |15JUNO1A y 4
EMO088 |EMOS Build C.6 (Online/Analysis) 05JUNO1A |15JUNO1A y 4
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ID Description C Start Finish 2001 ‘ 2002
JAN [ FEB [ MAR [APRIMAY [ JUN [ JuL [AUG [ SEP[ OCT [NOV[ DEC | JAN [FEB [MAR[APR[MAY [ JUN
EM199 |EMOS Build C.7 (Online) 160CTO01A |260CTO01A V4
EMO080 |EMOS Build C.7 (Analysis/IMMS) (w:3/15 dB) 240CTO01A |02NOVO01A y 4
EMO082 |EMOS C.7 with Launch Ready PMDB 10DECO01A |15DECO01A ~y
EM125 |PM S/C FSW Ver 2.7 (Mission Test #2) 22MARO1A L 2
EM123 |PM S/C FSW Ver 2.7 (Update Received) 11JULO1A L 4
EM122 |PM S/C FSW Ver 2.8 w/PMDB/(Launch Ready) 27NOVO01A L 4
EM235 |PM S/C DBase Update (2/13) to EMOS (FOT Sched) 15MARO1A L 4
EM240 |PM S/C DBase Update (4/23)- Launch Ready to EMOS 23APRO1A 4
EM245 |PM S/C Database Update Delivery 29JUNO1A L 4
EM257 |PM S/C FSW Ver 2.8a w/PMDB from TRW 17DECO1A L 4
EM259 |EMOS C.7 w/FSW 2.8a+/PMDB 03JANO2A L 4
EM263 |EMOS C.7 w/FSW 2.8+/PMDB 26FEB02A |11MARO2A y 4
EM250 |PM S/C Final Launch Version DBase (w/Val Fixes) 11MARO2A |29MARO02A y 4
FOT
FT010 |FOT CM Launch Ready Audit 12APRO2A |12APR02A ) ¢
FT085 |RTADS Needed for Sim Support 27FEBO1A L 4
FT040 |FOT S/C Training Complete 26JUNO1A |28JUNO1A x
FT086 |RTADS Available for Sim Support 23JULO1A 4
FT045 |FOT S/C Instrumentation Training Class 20AUGO01A |24AUGO1A ~y
FT080 |FOT CECIL Procedure Development Complete 05APR0O2A L 4
FT340 |FOT Certified 12MAY02A \4
FT097 |Spacecraft Operation Exercises (SOEs) Complete 01JUNO1A |30JUNO1A y 4
FT098 |Contingency Operations Exercises (COEs) Complete 01JUNO1A |11INOVO1A A——
FT099 |Ground Operations Exercises (GOEs) Complete 01JUNO1A [250CTO1A A—"
FT360 |FST Launch Exercise (MR #0 - TRW sched) 30JULO1A |03AUGO1A y 4
FT290 |Mission Rehearsal (MR #1) (TRW sched) 09DECO01A |12DECO1A y 4
FT300 |MR #2 (TRW sched) 21JANO2A | 25JANO2A y 4
FT310 |MR #3 (TRW sched) 18FEBO2A |22FEBO02A Y 4
FT320 |MR #4 (TRW sched) 01APR0O2A |04APR02A y 4
FT330 |MR#5 (TRW sched) 24APR0O2A | 25APR02A X
Major Tests w/Spacecraft
ST060 |S/C I/F Test #3A (TRW Sched Date) 20JANO1A |20JANO1A ) ¢
ST061 |S/C I/F Test #3A (Re-Test)(TRW Sched Date) 09MARO1A |09MARO1A X
ST065 |S/C I/F Test #3B (TVAC)(TRW Sched Date) 25AUG01A |100CTO1A A—
ST025 |S/C Direct Broadcast End-to-End Test (TRW Sched) 25NOVO01A |28NOVO1A x
ST133 |S/C I/F Dry Run #4 (TRW Sched Date) 06MARO2A |06MARO2A X
ST070 |S/C I/F Test #4 (TRW Sched Date) 08MARO2A |08MARO2A X
ST080 |S/C I/F Test #5 (TRW Sched Date) 16MARO2A |16MARO2A X
ST090 |Mission Test #1 (TRW Sched Date) 24APRO1A |24APRO1A X
ST199 |Mission Test #2 Dry Run (TRW Sched Date) 07NOVO0O1A |10NOVO1A y 4
ST100 |Mission Test #2 & Dir. Broadcast 26NOV0O1A |30NOVO1A ’ 4
MRTT Integ & Test
MT053 |EGS #3.3a EOC to SN RF S-Band ETE Test (Repeat) ‘ ‘20AUGOlA 20AUGO01A X
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ID Description C Start Finish 2001 ‘ 2002
JAN [FEB [MAR [APR[MAY [ JUN [ JUL [AUG [SEP[ ocT [Nov] DEC | JAN [FEB [MAR | APR[MAY [ JUN
MTO070 |EGS #4.a.6 RF S-Band TLM to EOC (Repeat) 21MARO1A |21MAROIA X
MTO088 |EGS #4.a.7 WGS RF S-Band TLM to EOC (Repeat) 13JUNOIA |13JUNO1A X
MT465 |EGS#4.a.8 WGS RF S-BAND TIm/Cmd-EOC (Regression) 13MARO2A |13MAR02A X
MT467 |EGS#4.a.9 WGS RF S-BAND TIm/Cmd-EOC (Regression) 29MARO2A |29MARO2A X
MT168 |EGS #4.b.4 RF S-Band TLM/CMD to EOC (CD) 22MAYO1A |22MAYO1A X
MT165 |EGS #4.b.5 RF S-Band TLM/CMD to EOC (CD) 15JUNOIA |15JUNO1A X
MTO71 |EGS #5.a.1 SGS X-Band to EDOS/LZPF & EOC 16JANO1A |163aN01A | X
MTO074 |EGS #5.a.2 SGS X-Band to EDOS/LZPF & EOC via RF 13FEBO1A |13FEBO1A X
MTO067 |EGS #5.a.3 SGS X-Band to EDOS/LZPF & EOC Via RF 050CTO1A |050CTO1A ) ¢
MTO72 |EGS #5.b.1 AGS X-Band to EDOS/LZPF & EOC (f/Gilm 22MARO1A |22MAROIA X
MTO73 |EGS #5.b.2 AGS X-Band to EDOS/LZPF & EOC (via/Gi 10APROIA |10APRO1A ) ¢
MTO75 |EGS #5.b.3 AGS X-Bd to EDOS/LZPF & EOC (Repeat) 20APRO1A |20APRO1A X
MTO76 |EGS #5.b.4 AGS X-Bd to EDOS/LZPF & EOC (Repeat) 09MAYO1A |09MAYO1A
MTO091 |EGS #7.a SGS (X-Band) Sci - EDOS/LZPF/EOC 22FEBO1A |22FEBO1A X
MT092 |EGS #7.b AGS (X-Band) Sci - EDOS/LZPF/EOC 14MAYOIA |14MAYO1A
MT155 |EGS#13.a.1 S/C 911 (EOC-TDRS ETE Test) C|12FEB02A |10APRO2A y 4
MT279 |EGS#13.a.2 S/C 911 (EOC-TDRS ETE Test) 10APRO2A |10APRO2A X
MTO081 |EGS #6.a EOC Sched to I/F NCC 26APRO1A |26APRO1A X
MTO085 |EGS #6.a.2 EOC Sched. I/F To NCC (Repeat) 05JUNO1A |05JUNOIA X
MTO082 |EGS #6.b EOC Schd I/F WOTIS-AGS,SGS,& ADS,SKS 26JULOIA |26JULO1A X
MT132 |EGS #11.b ADS TV (X-Band) Science-EDOS/LZPF/EO 09MAYO1A |09MAYO1A X
MT140 |EGS #12.a SKS S-Band/EOC/Cmds; Track to FDS 15JUNOIA |15JUNO1A X
MT151 |EGS #12.a.1 SKS X-Band ETE Test(KLM X-Band to 15JUNOIA |15JUNO1A X
MT143 |EGS #12.a2 SKS S-Band/EOC/Cmds: Track to FDS 12JULOIA |12JULO1A X
MT131 |EGS #11.a ADS S-Band/EOC/Cmds; Tracking to FDS 26JULOIA |26JULO1A X
MT181 |EGS #12.a3 SKS S-Band/EOC/Cmds: Track to FDF 110CTO1A |110CTO1A X
MT139 |EGS #12.b.1 SKS X-Band ETE Test (EDOS/LZPF) 110CTO1A |110CTO1A X
MT297 |EGS #12.a4 (R) SKS S-Band/EOC/Cmds: Track to FDF 10JANO2A |10JANO2A X
MT469 |EGS#12.a.5 SKS RF S-Band EOC/Cmds (Regression) 13MARO2A |13MAR02A X
MT471 |EGS#12.a.6 SKS RF S-Band EOC/Cmds (Regression) 12APRO2A |12APRO2A X
MT473 |EGS#12.a.7 SKS RF S-Band EOC/Cmds (Regression) 24APRO2A  |24APRO2A X
MT475 |EGS#12.a.8 SKS RF S-Band EOC/Cmds (Regression) 26APRO2A  |26APR02A X
MT101 |EGS #8.a AGS/Scheduling & Tracking Data to FDS 01JULOIA |02JULO1A X
MT102 |EGS #8.b SGS/Scheduling & Tracking Data to FDS 01JULOIA |02JULO1A X
MT103 |EGS #8.c WGS/Scheduling & Tracking Data to FDS 01JULOIA |02JULO1A X
MT104 |EGS #8.d SN/Scheduling & Tracking Data to FDS 20AUGO1A |20AUGO1A X
MT160 |MRT Regression Testing (ETE New/Functional Test) 20NOVO1A |26APR0O2A A—
MT169 |EGS #9.a.2 ETE/New Functionality Test 10DECO1A |11DECO1A x
MT111 |EGS #9.a.1EPGS(PF-1,SGS,SKS)& SN S-Band ETE Test 20AUGO1A |24AUGO1A Y 4
MT112 |EGS #9.b.1 Multi-Mission JEM#3/MOSS#5 Test 010CTO1A |040CTO1A y 4
MT203 |EGS #9.b.2 JEM#4/MOSSH#6 Test 28JANO2A  |31JANO2A y 4
MT199 |EGS #9.c (GN S/X - Band ETE Test 04MARO2A |06MARO2A ¥ 4
MT121 |EGS #10.a Launch Site Test (T&C IPF to EOC) 22FEBO2A |22FEB02A X
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ID Description C Start Finish 2001 ‘ 2002
JAN [FEB [MAR [APR[MAY [ JUN [ JUL [AUG [SEP] ocT [Nov] DEC | JAN [FEB [MAR | APR [ MAY [ JUN
S/C 911 Test Prep
MOO10 |S/C 911 Peer Review || 12JANO1A | @
SPACECRAFT
SC090 |System CPT #1 20FEBO1A |06MARO1A y 4
SC110 |System CPT #2 14JULO1A |23JULO1A y 4
SCO080 |Aqua S/C CPT #3/4 - Thermal Vac Test 25AUGO01A |100CTO1A A
SCo81 |CPT5 04JANO2A  |31JANO2A ——
SC100 |Launch Site CPT 08MARO2A |15MARO02A y 4
FACILITIES
FA060 |UPS-1 Shutdown (4-8 Hr Power Interruption) 10JANO1A |103aN01A | X
FA063 |UPS-2 Outage 24JANO1A |24JANO1A ) ¢
FA064 |UPS Outage (Mid-Late April) 25APRO1A 4
FA040 |Need Aqua Final HW Config in EOC (L-120) 31JULO1A 4
FA080 |Preventive Maintenance on Bldg. 32 UPS-3 08SEP01A |09SEPO1A X
FA090 |Preventive Maintenance on Bldg. 32 UPS-6 130CTO1A |130CTO1A X
Science Data Processing System
SP020 |MOSS Test #2 21FEBO1A |24FEBO1A y 4
SP030 |MOSS Test #3 14MAYO1A |18MAYO01lA ~
SP090 |ECS 6A.04 PSR 16MAYO01A L 4
SP070 |MOSS Test #4 06AUGO01A |10AUGO1A Y 4
SP080 |MOSS Test #5 010CTO1A |050CTO1A Y 4
SP175 |Interim Science Ops Readiness Review (SORR) 230CTO01A *
SP239 |Interim Science Ops Readiness Review (SORR) 09JANO2A |09JANO2A ) ¢
SP180 |Science Ops Readiness Review (SORR Dry Run) 21JANO2A |21JANO2A ) ¢
SP120 |MOSS Test #6 28JANO2A |01FEBO2A Y 4
SP110 |ECS 6A.05 PSR 29JANO2A L g
SP199 |Science Ops Readiness Review 20FEBO2A |20FEBO2A ) ¢
SP233 |MOSS Test #7 01APRO2A |05APRO2A y 4
DOCUMENTATION
DNO020 |FDS/EMOS ICD cloisepgga [21vayo? N,
DN519 Preliminary-CCR Submitted 01AUGO1A L 4
DN529 Revision 2 CCR Submitted C 07MAY02*
DNO58 R1 EDOS/EGS ICD Approved 10JANO1A 2
DN375 CCR to Update EDOS-GN ICD Received 12JANO1A 2
DN376 ICWG for Update to EDOS-GN ICD 20FEBO1A *
DN377 EDOS-GN ICD Update Approved 15MARO1A 4
DN440 |[EDOS/EMSn ICD (423-ICD-EDOS/EMSn) 31JANO1A |15MARO1A y
DN441 Receive EDOS/EMSn ICD Update 31JANO1A 2
DN442 ICWG to Approve EDOS/EMSn ICD Update 15MARO1A 4
DN450 Submit Updated EDOS/EMSn ICD 04SEPO1A L 2
DN460 Submit Revised EDOS/EMSn ICD 01INOVO1A L 4
DNO089 ICWG for New MMS Archive Data 23JANO1A L 2
DNO8A New MMS Archive Data Change Approved 08FEBO1A 2
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ID Description C Start Finish 2001 ‘ 2002
JAN [ FEB [ MAR [APRIMAY [ JUN [ JuL [AUG [ SEP[ OCT [NOV[ DEC | JAN [FEB [MAR[ APR [ MAY [ JUN

DNO8B DCN for New MMS Archive Data to Contractor 15FEBO1A ¢
DNO09B R1 EOC/WOTIS ICD L3 PCMB Meeting 05JANOLA @
DNO9E EOS/WOTIS ICD Antenna Updates Approved 10JANO1A | @
DNO9F EOS/WOTIS ICD DCN Sent to Contractor 21FEBO1A L 4
DN09G EOS/WOTIS ICD DCN Sent to Contractor (2nd) 21AUGO01A L 4
DN167 R1 NCCDS/MOC ICD DCN to Contractor 04JANO1A @
DN126 R2 to Update DFCD EMOS PDB ICWG Approved 22JANO1A *
DN127 DFCD EMOS PDB Update DCN to Contractor 02AUGO01A 4
DN139 GSRD - L2 ESDIS CCR for Rev 1 01FEBO1A L 4
DN13A GSRD - Rev 1 Changes Approved 09FEBO1A L 4
DN184 CCR for additional ERPS F&PS Spec Changes 05FEBO1A L 2
DN185 L3 MS PCMB Mtg Held 09FEBO1A L 4
DN202 Aqua FOT/AMSR-E 10T OA Final (L-60) 23FEBO2A L 4
DN212 Aqua FOT/CERES IOT OA Final (L-60) 23FEBO2A L 4
DN222 Aqua FOT/AIRS-AMSU-HSB IOT OA Final (L-60) 23FEBO2A L 4
DN232 Aqua FOT/MODIS IOT OA Final (L-60) 23FEBO2A L 4
DNO041 EDOS/EOC OPS Agreement - Baseline 12JUNO1A *
DNO043 EDOS/EOC OPS Agreement - Final 10DECO01A |27MARO2A y ./
DN191 EDOS/AMSR-E GDS Ops Agreement Baseline 19JUNO1A L 4
DN193 EDOS/AMSR-E GDS Ops Agreement Final 26NOVO1A |29APR02A A
DN261 |FDS/FOT Ops Agrmt 05JULO1A |06JUNO2 A
DN520 FDS - EMOS/FOT OA - Draft 05JULO1A 4
DN530 FDS - EMOS/FOT OA - Final 07MAY02* X
DNO030 |FDS/GDAAC Ops Agreement ICD Cc 05MAYQ2*
DNO039 FDS - GDAAC OA - Draft 01FEBO2A 2
DN540 FDS - GDAAC OA - Final 05MAYQ2* Q
DN398 |EMOS/GDAAC OA - Final Cc 05MAYQ2*
DN396 |EMOS/GDAAC OA - Draft 07MAY02*
DN391 FOT/FSMG OA - Final 12DECO01A 2
DN392 FOT/FSMG OA - Baselined 05MAY02
DN253 Dev Test Requirments vs Acceptance Criteria 05JANO1A @
DN254 Develop Requirments vs Test Matrix 05JANO1A @
DN364 IMT Baseline Available 18JULO1A *
DN365 IMT CCB Approval 18JULO1A L 4
DN170 |Network Ops Support Plan (NOSP) 05MAY02*
DN414 CCR Revised 08JANO1A | @
DN242 Draft ESMO Handover Plan for Aqua (L-30) C 05MAY02*
DN243 Final ESMO Handover Plan for Aqua (LRD) C 05MAY02 $
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